CMA Exchange Projects -Quarterly Status Report

February 2007

Board Agenda Item 6.3.3
Meeting Date: March 22, 2007

CMA Exchange Amount Estimated
Exchange . 9 Exchange Amount Rec'd o Agreement
Index . Sponsor Project Fund Remaining Payback Date 1 Notes
Project Amount (as of 2/16/07) . Status
Source (to berec'd) | (full amount)
Number
1 Ex 1 AC Transit Bus Rehabilitation STIP-RIP 20,182,500 20,182,514 - Done E
2 EX 2 AC Transit Bus Component Rehab STP 4,000,000 4,000,000 - Done E
3 Ex 3 AC Transit Bus Component Rehab STIP-RIP 4,500,000 4,500,000 6/30/07 E
4 Ex 4 BART Seismic Retrofit STIP-RIP 8,100,000 8,100,000 - Done E
5 Ex5 Berkeley Street Resurfacing STP 275,000 275,000 12/31/07 E
6 Ex 6 Dublin Tassajara Interchange STIP-RIP 4,230,000 4,230,000 - Done E
7 Ex 7 Fremont Street Rehabilitation STIP-RIP 2,196,900 2,196,900 - Done E
8 Ex 8 Fremont Street Resurfacing STP 858,000 858,000 12/31/07 E
9 Ex 14 Fremont Street Overlay -13 Segments STP 1,423,000 1,423,000 12/31/08 E
10 Ex 9 Livermore Isabel Interchange STIP-RIP 3,600,000 3,600,000 - Done E
11 Ex 10 MTC East Dublin County BART STP 750,000 750,000 - Done E
12 Ex 11 Union City UC Intermodal Station STIP-RIP 9,314,000 9,314,000 12/31/09 E
13 Ex 15 AC Transit Rehabilitation Project STIP-RIP 6,628,000 6,628,000 6/30/10 N
14 Ex 17 ACTIA Route 84 Livermore STP 1,000,000 1,000,000 6/30/09 D
Totals: 67,057,400 43,059,414 23,998,000
Notes:

LE= Agreement Executed

A = Agreement Amendment in Process
D = Agreement in Draft Form
N = Agreement Not Initiated
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